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CCR No. 9 6 - 0 9 7 0 Logged Date 8 / 2 4 / 9 6 Rev. A Request Type CCR

Priority Routine Urgent Emergency X Affected Release Change Class I I

Title (description) MSS L4  requirement cleanup for Release A

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change X Start New Baseline

Problem
1.  RbRs are not sufficiently covered by the existing MSS l4 requirements
2.  Inadequate text description for  L4s
3.  Redundant/Obsolete L4s

Proposed Solution
1.  Added 13 new l4 requirements
2.  Modified l4 text description and/or added clarification text to  total of fifty five (54) L4s
3.  Deleted ten (10) redundant/obsolete L4s  4.   Reallocated S-CLS-13100 to C-MSS-75052
Note: 1.  All L4 “verification_status” field shall be entered as “un-verified”, 2. All L4
“requirement_status” field shall be entered as “approved” , and 3. All L4 “verification_method”
shall be entered as “test”.
Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA X Rel. A X Rel. B X Rel. IR1 MRS SMO Subconts

A.1 Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Dinesh Patel (Signed)  Dinesh Patel        9/11/96
Signature Date

Office SCDO Office Manager (Signed)  N. Prasad     9/11/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)  R. E. Clinard           9/12/96
Signature Date
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